	Sunday Feb 1, 98	Monday Feb 2, 98		Tuesday Feb 3, 98		Wednesday Feb 4, 98		Thursday Feb 5, 98	Friday Feb 6, 98	Saturday Feb 7, 98
12				2K fill		RF checkout all zones	HP4 waveguide cleanup Radiation	Beam spinup	Helium processing - SL11 & 12, 1 cavity at a time in each.	Pump out gas Refill cryomodules
3 - 4 - 5 - 5		2K -					Baseline and limits measurem ents			
7		pumpdow n		-						
8								Helium Gas inlet - estab working pressure		Radiation measurments & Requal limits Complete Post testing
10 11 12		l s f	Verify software unctions n place.							Restore >>>
1 2										
3 4		T	Lockup of Funnel	Lockup of Tun		Lockup of		Helium processing - SL11 & 12, 1 cavity at	Boiloff LHe	
5 6 7		l s	checkout	rf zones control hardw	HP4 waveg uide cleanu	Beam spin	up	a time in each.		
9 1 1 0				are and data aquis	p					
11									Warmup to 30-40 K	
All Day										